

**JCIT Meeting November 8, 2013**  
**Overview of Quarterly Statistics From July 2013**

**Quarterly IT Project Report – July/August/September 2013**

**Active Projects (Project Cost = \$129,629,657)**

- 5 Projects in Good Standing
- 3 Projects in Good Standing/Infrastructure
- 1 Projects in Caution Status
- 3 Projects in Alert Status
- 4 Projects in Recast
- 3 Projects on Hold
- 0 Reporting Insufficient

**19 Total Number of Projects**

11 Projects are managed by a Kansas Certified Project Manager

- 14 Executive Branch Projects
- 2 Regents Projects
- 1 Judicial Projects
- 2 Legislative Branch Projects

**19 Total Projects by Branches and Regents**

**Funding Source for Project Cost**

**(Does not include operational cost)**

- 61% Federal Funds
- 39% Other Funds (Include State General Funds and all other Funding Sources)

**New Planned Projects – For This Reporting Period**

No New Planned Projects

**New Approved Projects – For This Reporting Period (Est. Project Cost = \$7,057,457)**

**Children and Families, Department for (DCF)**

Child Support Services System (CSSS) Modernization Planning Project – Project Cost: \$972,480

**Corporation Commission, Kansas**

Kansas Trucking Regulatory Assistance Network (KTRAN) – Project Cost \$954,977

**Information Technology Services, Office of (OITS)**

OITS Kansas Private Government Cloud (Kansas GovCloud) - Infrastructure– Project Cost: \$5,130,000

**New Completed Projects – For This Reporting Period**

No New Completed Projects